


Haul Route plan Narrative

1715 12th Ave

- Approximately 2,000 cy of material will be exported
- Solo dump trucks running a maximum of 12 per day with a 15 minute frequency and a maximum of 5 loads each per day
- Trucks will be loaded in parking lane, parking lane and sidewalk to be closed
- Trucking contractor Ryatt Construction 206-525-0075, On site Sup Ryan Coombs 425-395-6105
- Hours of operation 7:30 am to 5:00 pm
- See attached plan for trucking routes
- Trucks to maintain radio contact during haul period to maintain adequate separation throughout the day



- Trucks will arrive to the job coming from Boylston Ave exit, left onto Roanoke right onto 10th Ave E left onto E Aloha then right onto 12th Ave E
- Trucks will Leave the job from 12th Ave E left onto E Olive left onto 15th Ave, Left onto E Aloha, Right onto 10th Ave E, Left onto Roanoke, right onto Harvard Ave E and merge onto I-5 N
 - -Any changes to routing will need prior approval
 - -All over size loads shall have separate approval for each movement
 - -No truck queuing or staging allowed at or in the vicinity of the job site....this includes I-5
 - -All necessary SDOT and DPD permits shall be in place prior to any trucking activity
 - -No compression (Jake brake) brakes shall be allowed
 - -All applicable traffic laws shall be adhered to as defined in Seattle Municipal Code Title 11.